
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

4:19 PM
Run date

Time

Reviewer: Liu, Tai-Lin 01-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor
Diary #: 010 Date: 25-Feb-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 170

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:
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Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

At about 11am, Abass and I went to Pier 7 to see what the workers were working on. We found the
following:
Lift 1W
1. Ethan Kent and Matt Chamberlain were putting splice plates on the Longitudinal Shear plate type 2 and
U-Ribs along field splice 1. They used a man Lift (ID# 481-93-6009) for access.

2. Bob Russell and Mike Maday were resurfacing the bottom plate stiffeners at field splice 1 using a man
lift (ID# 477405024) and grinder to bevel the bottom plate stiffeners.

3. Workers with names Rigoverto Garcia and Casey Lux were resurfacing the edge plate at field splice 1.
They used some kind of hanger equipment (Kory Farm model # 8278) for access along with a grinder to
bevel edges (see attachment).

Office Work:
1. Submitted my diary from February 19, 2010 for approval.
2. Created draft letters for submittal's 812R3, 886R3 & R04, 775R18, 890R3, 1022R4, 1493, 1494, 1349R1
and 883R3.

Hours worked: 9 hours total including 1 hour overtime.
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